

WEEKLY REPORT

Date: 9-16-13

Group Name: MAY14-05

Client/Advisor: George Amariuca

Attendees/Role: Dan Roggow (Leader)

Brock Mills (Communicator)

Alec Jahnke

Scott Schmidt

Collin Gross

Travis Mallow

✓ **Past week accomplishments**

- ❖ A –first complete draft of the Project Plan
- ❖ B –extensive with client meeting working out final detail requirements.

✓ **Plan for coming week**

- ❖ A –market research for electronic components, such as: camera, battery/power sources, electrical boards/processing units.
- ❖ B –initial designing for two different models, a best results model, and a cheapest created model.
- ❖ C –getting the beginning coding ground work for “image processing” on Android software.

✓ **Pending issues**

- ❖ A –finding appropriate camera hardware/software for the electrical design within the budget that maximizes results.

✓ **Individual contributions**

- ❖ A –All group members attending three, one hour meetings.
- ❖ B –for the Project Plan document:
 - Dan: Non-functional requirements
Work Plan
 - Brock: System Description
Operating Environment
 - Alec: Concept Sketch
Problem/Need Statement
 - Scott: Functional Requirements
 - Collin: System Block Diagram
Market and Literature Survey
 - Travis: User Interface Description
Deliverables

✓ **Individual hourly contribution**

- ❖ A –All members attended 3 hours of group meetings
- ❖ B –All members attended Tuesdays class
- ❖ C –All members spent an average of 2 hours on their part of the Project Plan document.
- ❖ D –Dan spent approximately an extra hour with Leadership responsibilities, coordinating and delegating.

Group Member:	Weekly Time Spent Toward Class
Dan Roggow	8 hours
Brock Mills	7 hours
Alec Jahnke	7 hours
Scott Schmidt	7 hours
Collin Gross	7 hours
Travis Mallow	7 hours