

## **WEEKLY REPORT**

<i>Group name : MAY2014-07</i>	<i>Date: September 23, 2013</i>
<i>Client/Advisor: Dr. Daniels</i>	
<i>Attendees/Role</i>  <i>Arielle Czalbowski/Communicator</i> <i>Piriya Hall/Project Manager</i> <i>Albert Kurniawan/Analyst</i> <i>Wanting Zhao/Systems</i>	

### **ACCOMPLISHMENTS FOR PAST WEEK**

<i>WHAT</i>	<i>WHO</i>	<i>WHEN</i>
<i>Collaborated with Team 06 to talk about collaboration and how we want to proceed with the project.</i>	<i>Piriya, Team 06's leader</i>	<i>9/19/2013</i>
<i>Set up an additional meeting with client in order to get close look at 3D printer and resolve software demonstration issues present at first meeting.</i>	<i>Arielle</i>	<i>9/17/13</i>
<i>Able to look into different types of carts and determine where we would like to put the 3D printer after a cart is purchased.</i>	<i>Team 06's leader, Piriya</i>	<i>9/18/13</i>

### **PLAN FOR COMING WEEK/INDIVIDUAL TASKS**

<i>WHAT</i>	<i>WHO</i>	<i>WHEN</i>
<i>Become familiar with 3D printing software and and its functionalities and features.</i>	<i>Arielle</i>	<i>9/30/13</i>
<i>Review the present code for the 3D printer and understand its strengths and weaknesses.</i>	<i>Piriya</i>	<i>9/30/13</i>
<i>Albert was not present at our meeting this week, and we were unable to discuss his progress and upcoming goals.</i>	<i>Albert</i>	<i>---</i>
<i>Review the hardware setup between the computer and the 3D printer and ensure that it is in adequate working condition.</i>	<i>Wanting</i>	<i>9/30/13</i>

**PENDING ISSUE**

<i>ISSUE</i>	<i>RESPONSIBILITY</i>
<i>Current code for 3D printer may not be adequate for our purposes and needs to be carefully reviewed.</i>	<i>Piriya, Arielle, Wanting</i>
<i>A location and cart for the 3D printer has not yet been determined, therefore progress has been difficult.</i>	<i>Team 06's leader, Piriya</i>
<i>Due to our combined work, we are unsure whether our advising professor wishes for us to hold occasional or frequent joint meeting with Team 06.</i>	<i>Team 06's leader, Piriya</i>

**INDIVIDUAL HOURLY CONTRIBUTION**

<b><u>NAME</u></b>	<b><u>HOURS</u></b>
<i>Arielle</i>	<i>1</i>
<i>Piriya</i>	<i>1</i>
<i>Albert</i>	<i>0</i>
<i>Wanting</i>	<i>1</i>