

WEEKLY REPORT

Group name : MAY14-08	Date: 3/10/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
General Code and Design Progress	ALL	-
Created Files for Machining	Todd	3/5
Began Machining Parts	Todd	3/6
Encoder and Associated Code is Functional	Eric and Nicolas	-
Final Cables Constructed	Eric	3/6

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Fix Small Hitches in Software Execution	Peter	3/31
FEA on CAD	Todd	3/28
Machine Parts	Todd	4/4
Create Setup Scripts	Nicolas	3/24

PENDING ISSUE

ISSUE	RESPONSIBILITY
Machining Time	Todd

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	2 – Meeting 12 – Machining 2 – Machining Files 0.5 – Weekly Report
Nicolas	2 – Meeting 3 – Encoder Code 1 – Code Fixes
Eric	2 – Meeting 1 – Making Cables 5 – Encoder Code 2 – PCB Soldering 1 – Code Fixes 2 – Second Encoder Functionality
Peter	2 – Meeting 8 – Threading, Debugging, Testing

