

WEEKLY REPORT

Group name : MAY14-08	Date: 3/3/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang 'Peter' Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
General Code and Design Progress	ALL	-
Ordered and Received Metal and Parts	Todd	2/28
PCB Soldered	Eric and Todd	3/3
Working on Encoder code	Eric and Nicolas	-
Began Threading of Software	Peter	-

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Peter	-
FEA on CAD	Todd	3/7
Complete Machining Files	Todd	3/7
Machine Parts	Todd	3/14
Working Encoder code	Eric and Nicolas	3/10

PENDING ISSUE

ISSUE	RESPONSIBILITY
Machining Time	Todd

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	1 – Meeting 4 – CAD 3 – Machinability 3- Meeting with Koray and Lee 0.5 – Weekly Reports
Nicolas	2 – Meeting 1 – Git Setup 2 – Encoder Code
Eric	2 – Meeting 4 – Assemble PCB 2 – Encoder Code
Peter	2 – Meeting 2 – Threading and GUI

