

WEEKLY REPORT

Group name : MAY14-08	Date: 4/21/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Documentation Progress	Eric and Nicolas	-
ROS and Servo Controller Changes for Better Communication	Peter, Nicolas, and Eric	4/17

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Final Documentation, Poster, Presentation	ALL (Nicolas and Eric Spearheading)	4/27 (rough draft of Presentation by 3/31)
General Bug Fixes	ALL	-

PENDING ISSUE

ISSUE	RESPONSIBILITY
Diagnose and Fix ROS Crashes on Startup	Nicolas and Peter

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Todd	1 – Meeting 0.5 - Parts Order for Replacement Parts
Nicolas	1 – Meeting 5 – Documentation 1 – ROS Bug Fixes 3 – ROS to Servo Controller Interfacing
Eric	1 – Meeting 4 – Servo Controller Bug Fixes 4 - Documentation
Peter	1 – Meeting 3 – Servo Controller Bug Fixes 4 – ROS to Servo Controller Interfacing

