

## WEEKLY REPORT

Group name : MAY14-08	Date: 4/7/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software    Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical                      Xiang ‘Peter’ Wang – Software	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
General Code and Design Progress	ALL	-
Machining and Apparatus Completed	Todd	4/1
Proof of Concept – System Works (but still with bugs)	ALL	4/1

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Fix Small Hitches in Software Execution	Peter	4/11
Switch to 3 Threads to Help Fix Hitches	Peter	4/11
Fix Coordinate System Conversion for 3D Data	Todd	4/11
VIESHEA Demo	ALL	4/11
Final Documentation, Poster, Presentation	ALL (Nicolas and Eric Spearheading)	4/27 (rough draft of Presentation by 3/31)

### PENDING ISSUE

ISSUE	RESPONSIBILITY
Ensuring Smooth Operation of Apparatus (Software)	Peter

### INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	2 – Meeting 5 – Machining 0.5 – Weekly Reports 1 – Graphics for VIESHEA Demo
Nicolas	2 – Meeting 3 – VIESHEA Demo Materials 5 – Machining 5.5 – Poster
Eric	2.5 – Meeting 2 – Presentation 5 – Poster 0.5 – Machining
Peter	2 – Meeting 1 – VIESHEA Demo Materials 3 – LIDAR Calibration

