

WEEKLY REPORT

Group name : MAY14-08	Date: 9/14/13
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Met with Koray to discuss standards for our project	ALL	9/20
Met to discuss progress and documentation	ALL	9/18
Report completed and meetings scheduled	Todd	9/23
Received training and access to ECpE Machining Lab	ALL	9/16
Gained access to Koray’s Lab	ALL	-
Determined responsibilities for Project Plan	ALL	9/18

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Complete individual homework 1	ALL	9/27
Begin work on Project Plan	ALL	-
Research what others have done	Todd	-
Researching options for graphics libraries	Peter	-
Component research (bearings, servos, etc.)	Eric	-
Read communication protocols for LIDAR	Nicolas	-
Boyd Lab access	ALL	-

PENDING ISSUE

ISSUE	RESPONSIBILITY
Determine orientation of LIDAR for project	ALL

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	4
Nicolas	4
Eric	4
Peter	4

