

WEEKLY REPORT

Group: May14_13	Date: 10/09/2013
Client/Advisor: Kathryn Stolee	
Attendees/Role: Cole Groff, Trevor Lund, Carl Chapman	

Past week accomplishments			
What	Who	When	
Created work breakdown structure.	Carl, Cole	10/02/13	
Contacted engineering IT about possible server use.	Trevor, Cole	10/02/13, 10/07/13	
Researched Z3 parallelism, google app engine.	Carl	10/05/13, 10/09/13	
System Diagram, Concept Sketch and overall Project Plan consistency.	Carl	10/04/13, 10/09/13	
Finished user interface wireframe and explanation for Project Plan.	Cody	10/04/13	
Found out about satsy market research for project plan.	Kaitlin	10/04/13, 10/06/13	
Requirements, Deliverables for project plan.	Trevor	10/04/13	
Plan for coming week			
What	Who	When	
Test Z3 on Google Compute Engine.	Trevor	10/12/13	
Test Z3 on EC2.	Cole	10/12/13	

Complete Application Interfaces draft.	Carl	10/12/13	
Pending issues			
Description	Action	Target date	Actual Date
Evaluate platforms, design interfaces.	Evaluate platforms, design interfaces.	10/16/13	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Cole Groff	Weekly Report 6	10/09	10/09
Individual hourly contribution			
Name	Number of Hours	%	
Carl Chapman	11	47	
Cody Hoover	2	8	
Cole Groff	6	26	
Kaitlin McAbee	2	8	
Trevor Lund	2	8	

Write more detail report

In preparation for the beginning of the first sprint next week, the three attending members of the team drilled down into Katie's prototype code to try and understand how to design an interface that interacts with existing code. Trevor tried to get google app engine working during the meeting, but encountered obstacles. Carl shared his thoughts about adding an evaluation of alternatives to the design document.