

WEEKLY REPORT

Group May 1414	Date 11/18/13
Client/Advisor Lee	
Attendees/Role: Craig Gustafson – documents specialist (a) Azmir Vatres – leader (b) Joshua Hendricks – communications (c) Matthew Weidman - webmaster (d)	

Past week accomplishments			
What	Who	When	
Revised Project Plan	All	R	
Tested IR sensor	A, B	M	
Finished integrating Raspberry Pi, Arduino, stepper motor, and LEDs	All	F	
Continued Website development	D	T	
Plan for coming week			
What	Who	When	
Construct mechanical prototype	B	M	
Begin presentation	All	R	
Meet with Lee	All	R	
Continue website development	D	ongoing	
Pending issues			
Description	Action	Target date	
Individual contribution			
Name	Responsibility	Planed date	Actual date
Craig Gustafson	Revised Project Plan	11/14/13	11/14/13
Azmir Vatres	Finished Mechanical Model for Construction	11/15/13	11/15/13
Joshua Hendricks	Revised Project Plan	11/14/13	11/14/13

Matthew Weidman	Integrated Components	11/16/13	11/116/13
Individual hourly contribution			
Name	Number of Hours	%	
Craig Gustafson	6	25	
Azmir Vatres	6	25	
Joshua Hendricks	6	25	
Matthew Weidman	6	25	

Write more detail report

This week our major action item was to revise our project plan. Our original project plan was lacking in details and needed a major overhaul. We also tested the IR sensor we will be using for proximity detection and integrated the various components of our design together. In the coming week we will begin to prepare for our presentation. We want to be able to show all of the different components working together in our final project. We also want to have the mechanical design finished. We will also begin working on our end-of-semester presentation.