

WEEKLY REPORT

Group May 1414	Date 10/7/13
Client/Advisor Lee	
Attendees/Role: Craig Gustafson – documents specialist (a) Azmir Vatres – leader (b) Joshua Hendricks – communications (c) Matthew Weidman - webmaster (d)	

Past week accomplishments			
What	Who	When	
Submitted BOM for prototype	A,b,c	M	
Set up Raspberry Pi web server	D	T	
Prototyped stepper motor drive circuit	A,b,c	R	
Met with Lee	ALL	R	
Plan for coming week			
What	Who	When	
Meet with Lee	All	R	
Implement low level functionality	A,b,c	M	
Begin PCB layout for LED circuit	A,b,c	T	
Continue work on website	D	TBD	
Pending issues			
Description	Action	Target date	
Don't have parts	Wait for parts to arrive	10/10/13	
Need better idea for mechanical implementation	Use autodesk software to model mechanical implementation	10/12/13	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Craig Gustafson	Led drive circuit	10/2/13	10/2/13

Azmir Vatres	Stepper motor drive circuit	10/2/13	10/2/13
Josh Hendricks	Develop arduino code	10/2/13	10/2/13
Matthew Weidman	Website design	10/3/13	10/3/13
Individual hourly contribution			
Name	Number of Hours	%	
Craig Gustafson	4	25	
Azmir Vatres	4	25	
Joshua Hendricks	4	25	
Matthew Weidman	4	25	

Write more detail report

Craig, Azmir, and Josh met on Monday to prototype the mechanical and electrical portions of the project. Matt set up the raspberry pi as a web server to run the website. We met with Lee on Thursday to discuss the mechanical implementation. We submitted a BOM for him to order.