

WEEKLY REPORT

Group May 1414	Date 10/21/13
Client/Advisor Lee	
Attendees/Role: Craig Gustafson – documents specialist (a) Azmir Vatres – leader (b) Joshua Hendricks – communications (c) Matthew Weidman - webmaster (d)	

Past week accomplishments			
What	Who	When	
Began LED testing	A, B, C	R	
Mechanical design	A, B	M	
Website design (ongoing)	D	R	
Plan for coming week			
What	Who	When	
Meet with Lee	All	R	
Firewall issue troubleshooting	D	R	
Finalize LED circuit design	A,b,c	T	
Pending issues			
Description	Action	Target date	
Advisor was out of town	Postponed meeting one week		
Trouble with firewall off-campus	Setup the server on campus	10/24/13	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Craig Gustafson	Mechanical Modelling	10/14/13	10/14/13

Azmir Vatres	Mechanical Modelling	10/14/13	10/14/13
A, B, C	LED driver testing	10/17/13	10/17/13
Matthew Weidman	Web server firewall testing	10/17/13	10/17/13
Individual hourly contribution			
Name	Number of Hours	%	
Craig Gustafson	4	25	
Azmir Vatres	4	25	
Joshua Hendricks	4	25	
Matthew Weidman	4	25	

Write more detail report

This week, we began testing the LED driver so we can design a PCB for the LEDs. We also began modelling the mechanical implementation of the final project. Matt ran into some trouble with firewall issues while setting up the website. We are going to try running it on the ISU network to see if that will fix the issue. Next week, we will finalize our LED drive circuit so we can order a prototype PCB.