

WEEKLY REPORT #11

Group 22 (May14-22)	Date 11/18/2013
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Derek Peterson- Website/ Tester	
Chris Tedford- Leader / Project Manager	
Nick Schulze – Systems Engineer	
Charles Patterson – Communications	

Past week accomplishments			
What	Who	When	
Finish Project Plan II	All	11/15	
Work on Java Module for Audio Application	Chris	11/13	
Plan for coming week			
What	Who	When	
Finish Entire Audio Google Glass Application	All	11/20	

Start first Prototype of Map Application	All	11/20	
Get design of first prototype map application approved by advisor	All	11/20	
Pending Issues			
Description	Action	Target date	
Finishing Audio Application and testing	We need to decide how much more time we can put into the first trial application without taking away too much time from the real application	11/20	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Charles Patterson	Wrote weekly report. Wrote project plan II sections. Tested with	11/13	11/15

	Google Maps API v2		
Derek Petersen	Meet with Stephen. Worked on project plan II sections.	11/13	11/15
Nick Schulze	Meet with Stephen. Worked on project plan II sections.	11/13	11/15
Chris Tedford	Worked on java module for Audio application and	11/12	11/14
Individual hourly contribution			
Name	Number of Hours	%	
Charles Patterson	5		
Derek Petersen	5		
Nick Schulze	4		
Chris Tedford	9		