

WEEKLY REPORT #2

Group 22 (May14-22)	Date 9/16/2013
Client/Advisor: Andy Winer	
Attendees/Role:	
Derek Peterson- Website/ Tester	
Chris Tedford- Leader / Project Manager	
Nick Schulze – Systems Engineer	
Charles Patterson – Communications	

Past week accomplishments			
What	Who	When	
Meet with Client for the first time.	Derek,Chris, Charles	9/10	
Set up first meeting with Advisor	Derek,Chris,Charles, Nick	9/11	
First project plan meeting	Chris, Derek, Charles, Nick	9/12	
Plan for coming week			
What	Who	When	
Start writing project plan	All	9/20	
Meet with Advisor to get more details	All	9/19	
Meet with Client again	All	9/18	
Finish VRAC	All	9/17	

application to gain access			
Pending issues			
Description	Action	Target date	
We need to meet with our client again to get more details on the final project goal	Making contact through multiple sources, may stop by office on Tuesday afternoon to discuss	Has to be done by Thursday so we can begin work on the project plan	
Finding a secure location to store the Google Glass	More discussion with client and team members.	Need to determine asap so we can loan out the glasses	
Need to get access to the VRAC for project work	Have submitted some details need to finish submission	Hopefully will be done by 9/17/2013	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Charles Patterson	Made multiple attempts to get into contact with advisor and client. Worked on meeting details.	9/8	9/10
Individual hourly contribution			

Name	Number of Hours	%	
Charles Patterson	3		

After four emails and a few phone calls we finally got in contact with our client, Stephen Gilbert. We ended up going to his office and meeting him in person because we could not get through to him on email. Stephen took us on a tour of the VRAC as well as through the black engineering building. We then meet our academic advisor Andy Winer. Andy is second in line at the VRAC. He was very excited to meet us and for us to begin working on the project. Below is a list recapping the meeting with Stephen.

-Wants the faculty advisor to be Eliot Winer. Email: ewiner@iastate.edu. He would like us to meet with Eliot once every two weeks to discuss progress.

- Has two pairs of glasses he wants us to use. We are going to need to "rent" them but keep them in the VRAC (not take them home for extended periods of time). He will give us more information on that.

-need to add ourselves to the Glass-Dev web email group. (Need to look up how).

- We should write an android google app instead of using their mirror api bullshit.

-Ask him about seeing his calender so we can determine times to meet with him.

-Will give us all access to VRAC. Need to stop by Thursday and talk to Sally after he gets all of our

information.

- Remember that Scott McCloud knows how to mirror google glass screen to his desktop.

- Go to a grad named Brian for ideas on video streaming and battery.

We also meet as a group to begin ideas on the project plan. We need to start the project plan soon so we can begin working on the project.