

## WEEKLY REPORT #4

|  |                       |
|--|-----------------------|
| <b>Group 22 (May14-22)</b>                     | <b>Date 9/30/2013</b> |
| <b>Client/Advisor: Andy Winer</b>              |                       |
| <b>Attendees/Role:</b>                         |                       |
| <b>Derek Peterson- Website/ Tester</b>         |                       |
| <b>Chris Tedford- Leader / Project Manager</b> |                       |
| <b>Nick Schulze – Systems Engineer</b>         |                       |
| <b>Charles Patterson – Communications</b>      |                       |

| <b>Past week accomplishments</b>   |                                    |              |  |
|--|------------------------------------|--------------|--|
| <b>What</b>  | <b>Who</b>                         | <b>When</b>  |  |
| <b>Researched standards associated with Google Glass and Android Development</b> | <b>Derek,Chris, Charles</b>        | <b>9/27</b>  |  |
| <b>Got access to VRAC</b>  | <b>Derek,Chris,Charles, Nick</b>   | <b>9/23</b>  |  |
| <b>Determined what changes we needed to make to project to make Winer happy.</b> | <b>Chris, Derek, Charles, Nick</b> | <b>9/24</b>  |  |
| <b>Plan for coming week</b>  |                                    |              |  |
| <b>What</b>  | <b>Who</b>                         | <b>When</b>  |  |
| <b>We have to meet with Winer and discuss a common project goal!</b>             | <b>All</b>                         | <b>10/01</b> |  |
| <b>HAVE TO GET GOOGLE GLASS from Winer.</b>                                      | <b>All</b>                         | <b>10/01</b> |  |

|   |  |  |                    |
|---|--|--|--------------------|
| <b>Pending issues</b>   | <b>All</b>   | <b>9/18</b>  |                    |
| <b>Description</b>  | <b>Action</b>  | <b>Target date</b>   |                    |
| <b>Need to find a common project goal with our advisor. We thought we had one but he changed it on us last week. He wants us to do research each week and mini projects with no clear goal. We need a clear goal.</b> | <b>Going to come to a conclusion as a team to a goal and then present it to him.</b> | <b>Done by at least Wednesday, October 2<sup>nd</sup>.</b> |                    |
| <b>We still don't have any pairs of Google Glass to work with. Right now we have no idea what we can do with Glass if we have never seen it.</b>  | <b>We will discuss this further with Dr. Winer</b>                                   | <b>Done by at least Wednesday.</b>                         |                    |
| <b>Individual contribution</b>  |  |  |                    |
| <b>Name</b>   | <b>Responsibility</b>  | <b>Planned date</b>  | <b>Actual date</b> |
| <b>Charles Patterson</b>  | <b>Research uses of Google Glass application in the army setting</b>                 | <b>9/28</b>  | <b>9/29</b>        |
| <b>Chris Tedford</b>  | <b>Work to set up meetings with advisor and gain access to VRAC</b>                  | <b>9/29</b>  | <b>9/29</b>        |

|                                       |   |             |             |
|---------------------------------------|---|-------------|-------------|
| <b>Nick Shulze</b>                    | <b>Research Google Glass applications for army training</b> | <b>9/27</b> | <b>9/29</b> |
| <b>Derek Peterson</b>                 | <b>Work on website maintenance and do research</b>          | <b>9/28</b> | <b>9/28</b> |
| <b>Individual hourly contribution</b> |   |             |             |
|                                       | <b>Number of Hours</b>                                      | <b>%</b>    |             |
| <b>Charles Patterson</b>              | <b>2</b>  |             |             |
| <b>Chris Tedford</b>                  | <b>2</b>  |             |             |
| <b>Nick Shulze</b>                    | <b>3</b>  |             |             |
| <b>Derek Peterson</b>                 | <b>2</b>  |             |             |

**We are all somewhat frustrated with the project at this point. We want to begin and start working, but we have still yet to be given the equipment for the project (Google Glass) and are struggling to get the advisor to agree to a project goal. As it stands now he just wants us to do different research projects and doesn't care what we end with as long as we end with something cool. For senior design we need to have a final goal, a deliverable to show and currently we have nothing.**