

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 11/11/13
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Attempted to easily get output text to the output window. Tried making my own class and also using the QDebug() but both failed. For now, I was able to set up a simple signal/slot connection so that one line of output will appear at a time.	Ryan Haack	11/04/13 (4 hrs)
Meeting with Gilbert. We demoed our first working version. We also had a phone conversation with the manufacturer of the pagers and he confirmed that our pagers cannot receive simultaneous signals but said there is a device coming to the market that will allow simultaneous signals.	The Group	11/05/13 (1 hr)
Output now stacks and grows on the output window	Ryan Haack	11/05/13 (1 hr)
--Design Doc changes -- Updated UI specification by including an updated screen shot and detailed explanation of the implementation. Added Test Specification and included some verifications we can test against. Transferred documented API into Module Description	Garrett Phelps	11/06/13 (1 hr)

Met with 492 group to interview them on their project	The group	11/07/13 (1 hr)
Completed multiple sections of the Design Document	Ryan Haack, Garrett Phelps, Jacob Cramer	11/07/13 (1.5 hr)
Started working on API to implement with UI for the next demo.	Ben Andry	11/10/13 (1 hr)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
-Project Plan Document-	Garrett	11/15/13
Improve the UI section to include more detail and updated screenshots. Include better images for the concept sketch and also more detail		
-UI Changes-	Ryan	11/15/13
Add a function to automatically buzz all pagers one by one that are set on the body		
-UI Changes-	Garrett	11/15/13
Add functionality for saving the current pager configuration and then loading a configuration..		
Working API for next demo Ben - Cyle - Jacob -	Cyle, Ben, Jacob	11/14/13
Create Website	Cyle	11/13/13

PENDING ISSUE

ISSUE	RESPONSIBILITY
-------	----------------

-	-
-	-

HOURS

Garrett Phelps	4.5
Cyle Dawson	0
Jacob Cramer	3.5
Ryan Haack	8.5
Ben Andry	3