

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 12/2/13
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
More work with the TestPager button	Ryan Haack	11/18/13 (1 hr)
Implemented and tested the API with pagers	Garrett, Jacob, Ryan	11/19/13 (1 hr)
Class and Gilbert meeting	The group	11/19/13 (1.5 hr)
--Website-- Constructed full website and also researched where exactly the files were supposed to go. After that I actually put the files there so the website is now up.	Garrett Phelps	11/19/13 (2 hrs)
Added Photos and fixed minor errors.	Ben Andry	12/1/13 (.5 hours)
Set up Qt Creator and imported the project. Ran initial test and found a file still using windows.h. Cross platform functionality will be set up later.	Ben Andry	12/1/13 (2.5 hours)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continue working on presentation slides	Garrett Phelps, Ryan Haack	12/6/13

PENDING ISSUE

ISSUE	RESPONSIBILITY
Testing on Linux	Ben

HOURS

Garrett Phelps	4.5
Cyle Dawson	0
Jacob Cramer	2.5
Ryan Haack	3.5
Ben Andry	1.5