

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 12/9/13
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Reorganized the UI layout and integrated in our new silhouette picture.	Ryan Haack	12/2/13 (1.5 hr)
Fixed problem with our header api being included yet the linker did not find it.	Garrett Phelps	12/3/13 (1 hr)
Further expanded final presentation slides. Content still needs to be included, but the basic layout is there.	Garrett Phelps	12/3/13 (30 mins)
I tried multiple different signals and slots and also making a custom QPushButton but I still have the same delay problem with the TestPagers button. Added section 4, Implementation, to the Design Document	Ryan Haack	12/3/13 (2 hrs)
Added content to slides or a note of where the content should be gathered from the project plan or design document. Organized the presentation to how I believe it should flow. Added final tweaks to the design doc and project plan	Ryan Haack	12/4/13 (1.5 hr)
Group meeting, divided presentation and finished the slides	Ryan, Garrett, Ben, Jacob	12/5/13 (1.5 hrs)

--UI Changes-- Added a change vibration intensity drop down. This will be sent to the API for all the pagers. Also adjusted some layout within group boxes.	Garrett Phelps	12/6/13 (1.5 hrs)
Finalized slides, Presentation practice	Ryan, Garrett, Ben, Jacob	12/7/13 (2 hr)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Team presentation	the group	12/10/13
Testing on Linux	Ben	12/10/13
API set vibration strength	Jacob	12/10/13

PENDING ISSUE

ISSUE	RESPONSIBILITY

HOURS

Garrett Phelps	5.5
Cyle Dawson	0
Jacob Cramer	3.5
Ryan Haack	8.5
Ben Andry	3.5