

WEEKLY REPORT

Group name : May14-23 VRAC TACTILE VEST	Date: 2/24/14
Client/Advisor: Stephen Gilbert	
Attendees/Role:	
Garrett Phelps – Meeting leader/UI design	
Benjamin Andry - Team Leader/API	
Jacob Cramer - Implementation/API	
Ryan Haack - Team Communication/UI-API Communication	
Cyle Dawson - Webmaster/API architecture	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Team Meeting (canceled due to weather)	the team	2/20/14
Continued to work with getting OSG to build with CMake	Garrett	2/20/14 (1.5 hrs)
Worked to set up OSG and CMake	Ryan	2/20/14 (1 hr)

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Combine OSG model with current UI code	Ryan, Garrett, Cyle	2/27/14

PENDING ISSUE

ISSUE	RESPONSIBILITY

HOURS

Garrett Phelps	1.5
Cyle Dawson	0
Jacob Cramer	0
Ryan Haack	1
Ben Andry	0