

## **WEEKLY REPORT**

**Date: 10/14/2013**

Group Name: Chimera

Project Number: May14-28

Client/Advisor: Diane Rover

Attendees/Role: Rui Li(Webmaster), Mario Leuang (Developer), Kevin Fox(Communications), Taylor Kohn(Secretary of Documents)

### ● **Past week accomplishments**

- Finished project plan version 1
- Continued establishing contact with possible advising experts
- Project Plan v1

### ● **Plan for coming week**

- Set up a meeting with an expert in education
- Track down Kinects

### ● **Pending issues**

- Still waiting to hear from Dr. Daniels about Kinects
- Trying to decide which expert to meet with (Dr. Bear or Dr. Van Hooser-Perin)
- Still having trouble getting a response from Microsoft leads.

### ● **Individual contributions**

- Taylor
  - Project Plan
    - Operating Environment
    - Functional Requirements
- Rui
  - Project Plan
    - UI Description

- Mario
  - Project Plan
    - Problem Statement
    - Block Diagram
    - Work Plan
- Kevin
  - Project Plan
    - Non-Functional Requirements
    - Deliverables
    - Work Plan
  - Contacted CSG about obtaining the kinects. They referred me to Dr. Daniels. I contacted Daniels and am waiting for a reply.
  - Contacted microsoft leads to try and a meeting set up. Still waiting to hear back from them. They said they would be on campus around mid October .

- **Individual hourly contribution(exclude the class)**

- Rui Li - 1
- Mario Leuang - 2
- Taylor Kohn - 2
- Kevin Fox - 2