

## **WEEKLY REPORT**

**Date: 10/07/2013**

Group Name: Chimera

Project Number: May14-28

Client/Advisor: Diane Rover

Attendees/Role: Rui Li(Webmaster), Mario Leuang (Developer), Kevin Fox(Communications), Taylor Kohn(Secretary of Documents)

### ● **Past week accomplishments**

- Met and laid out Design Document content
- Reviewed and refined our Project Plan for v2
- Email CSG and find funding for new kinects
- **Plan for coming week**
  - Meet with Dr. Bear on Thursday at 3 pm
  - Design the parts of the Design Document that we have not laid out yet, then put it all into written form
    - “Design Documents” portion of the Design Document  
(Mechanical CAD, Electronic CAD, PCB, Software Design)

### ● **Pending issues**

- We had to reschedule our meeting with Dr. Bear last week because Kevin and Taylor could not make it
- Still need to connect with Dr. Bear (hopefully resolved this week)
- We have notes and ideas about how to create our Design Document, but we need to put it into written form

### ● **Individual contributions**

- Mario
  - Worked with Kevin on developing the “Detailed Design” portion of our Design Document. This includes:
    - I/O specification
    - User interface specification

- Hardware specification
- Software specification
- (we will discuss Testing, Simulation, and Prototyping next week)
- Rui
  - Website maintenance
  - Worked with Taylor for the Design Documents. See below, Taylor.
- Kevin
  - Worked with Mario design docs.
  - Contacted CSG to ask for funding for new kinects
- Taylor
  - Worked with Rui to develop the “System Design” portion of our Design Document. This includes:
    - System Requirements
    - Functional Decomposition
    - System Analysis
- **Individual hourly contribution(exclude the class)**
- Rui Li - 2.5
- Mario Leuang - 2.5
- Taylor Kohn - 2.5
- Kevin Fox - 2.5