

WEEKLY REPORT

Group name : MAY1430	Date: 10/28-11/3
Client/Advisor: Siemens/Dr. Weiss	
Attendees/Role: James Erickson, Anthony Allevan, Paul Uhing	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Finished Activity Diagram	Paul	Thursday
Defined all IN/OUT for the modules	All	Thursday
Defined APIs	All	Thursday
Wrote the header files for the modules	Anthony, Logan	Thursday

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Implement IPSI Module	James	All Week
Implement JTOpen Toolkit Module	Logan	All Week
Implement Cursor Module	Matt	All Week
Implement Façade Module	Paul	All Week
Layout Application Skeleton	Anthony	All Week
Implement VisController Module	Anthony	All Week

PENDING ISSUE

ISSUE	RESPONSIBILITY
One Computer(Carter) doesn't have JTOpen Toolkit	Logan
One computer(Carter) doesn't have VS 2010	James
Acquire Space mouse	Anthony

<u>NAME</u>	<u>HOURS</u>
Anthony	6.25
Logan	8
James	4
Matt	5
Paul	5

INDIVIDUAL HOURLY CONTRIBUTION

