

WEEKLY REPORT

Date: 11/18/13

Group Name: May14-31

Client/Advisor: Prof. Gordon Burleigh / Ruchi Chaudhary

Attendees/Role: Andrew Upah-Leader, Michael Ore-Webmaster,
John Harding-Communication, Nicholas McLaren-Documentation,
Bryce Wilson-Repository Manager

Past week accomplishments

- Submitted version 2 of the project plan
- Made plans to meet with 492 group

Plan for coming week

- Work on setting up website
- Begin work on the presentation

Pending issues

- The algorithm and GUI team need to talk to each other more, everyone should understand the whole project
- We need validation from the client that the design direction we're taking is useful

Individual contributions

- Michael Ore: Made more pictures for docs, came up with ideas for selecting location constraint in UI
- Andrew Upah: Elaborated on thin sections of project plan, looked into using a draw feature in Qt for boundary constraint
- John Harding: Did not have time this past week
- Nicholas McLaren: Contacted 492 group and set up meeting started trying to work on implementation
- Bryce Wilson: Looked into GL embedding within Qt.

Individual hourly contribution

- Michael Ore: 5 hours (cum. 48 hours)
- Andrew Upah: 4 hours (cum. 37 hours)
- John Harding: 0 hours (cum. 22.5 hours)
- Nicholas McLaren: 3 hours (cum. 28.5 hours)
- Bryce Wilson: 4 hours (cum. 25.5 hours)