

WEEKLY REPORT

Date: 09/30/13

Group Name: May14-31

Client/Advisor: Prof. Gordon Burleigh / Ruchi Chaudhary

Attendees/Role: Andrew Upah-Leader, Michael Ore-Webmaster,
John Harding-Communication, Nicholas McLaren-Documentation,
Bryce Wilson-Repository Manager

Past week accomplishments

- Identified some concrete steps in coming up with an implementation
- Created management roles for Bryce and Nick

Plan for coming week

- Make a list of small tasks that individuals can take on
- Look into the possibility of using open source software to help us solve smaller portions of our problem

Pending issues

- Pick stable meeting times, for team meetings and advisor meetings

Individual contributions

- Michael Ore: Project planning, breaking up algorithmic problem into smaller pieces
- Andrew Upah: Project planning, looked into different software techniques/algorithms to simplify our problem
- John Harding: Reviewed Largest Empty Sphere problem and looked at Vorosoi diagrams for implementations
- Nicholas McLaren: Looked at existing implementations of Higher Order Vorosoi Diagrams

- Bryce Wilson: Looked at Vorosoi diagrams and possible implementations of similar algorithms

Individual hourly contribution

- Michael Ore: 2 hours (cum. 13 hours)
- Andrew Upah: 2 hours (cum. 8.5 hours)
- John Harding: 1.5 hours (cum. 7.5 hours)
- Nicholas McLaren: 2.5 hours (cum. 8.5 hours)
- Bryce Wilson: 2 hours (cum. 8.5 hours)