

WEEKLY REPORT

Date: 10/14/13

Group Name: May14-31

Client/Advisor: Prof. Gordon Burleigh / Ruchi Chaudhary

Attendees/Role: Andrew Upah-Leader, Michael Ore-Webmaster,
John Harding-Communication, Nicholas McLaren-Documentation,
Bryce Wilson-Repository Manager

Past week accomplishments

- We wrote the first draft of our project plan
- Worked on an example program using CGAL

Plan for coming week

- Split up discovery/exploration tasks in CGAL and QT
- Focus on design of algorithm and next step in implementation
- Start looking at what all needs to be included in design document

Pending issues

- Need to make sure everyone has something to work on

Individual contributions

- Michael Ore: Helped write project plan, researched relaxed version of the largest empty circle problem
- Andrew Upah: Formatted and helped write project plan, worked on trying to install CGAL, looked at how QT works
- John Harding: Added contents to project plan, looked more at QT
- Nicholas McLaren: Helped with project plan, got more acquainted with CGAL

- Bryce Wilson: Worked on revising project plan, looked at QT documentation

Individual hourly contribution

- Michael Ore: 7 hours (cum. 26 hours)
- Andrew Upah: 5 hours (cum. 16.5 hours)
- John Harding: 2 hours (cum. 12.5 hours)
- Nicholas McLaren: 2.5 hours (cum. 13.5 hours)
- Bryce Wilson: 2 hours (cum. 13 hours)