WEEKLY REPORT

Group Name: May14-31

Client/Advisor: Prof. Gordon Burleigh / Ruchi Chaudhary

Attendees/Role: Andrew Upah-Leader, Michael Ore-Webmaster, John Harding-Communication, Nicholas McLaren-Documentation,

Date: 10/21/13

Bryce Wilson-Repository Manager

Past week accomplishments

Started working on the design document draft

 Split off into groups to put more focus on the algorithm (back end) and user interface (front end)

Plan for coming week

- Finish design document
- Start implementing and experimenting more with the capabilities of CGAL and QT

Pending issues

 Make sure everyone has CGAL and QT correctly installed on their computer

Individual contributions

- Michael Ore: Helped come up with overall plan for the algorithm, made a flowchart
- Andrew Upah: Got CGAL working on my computer, did a bit of research into the QT interface
- John Harding: QT research
- Nicholas McLaren: worked on CGAL, met with Michael and discussed algorithm, researched algorithm
- Bryce Wilson: research on interactions using QT

Individual hourly contribution

- Michael Ore: 4 hours (cum. 30 hours)
- Andrew Upah: 4 hours (cum. 20.5 hours)
- John Harding: 3 hours (cum. 15.5 hours)
- Nicholas McLaren: 3.5 hours (cum. 17 hours)
- Bryce Wilson: 2 hours (cum. 15 hours)