

## WEEKLY REPORT

Group name :Dec13-14	Date: April 5, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (Software Design), Xiaofei (Frank) Niu (Team Lead/Documentation), Yuqi Wang (Hardware Design), Dustin Tran (Software Design)	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Researched USB power limitations	Frank	4/4/13
Installed labview on red hat vm, GNU radio	Dustin	4/4/13
Installed needed software (LAMP) on vm	Matt/Chris/Frank	4/4/13
Installed labview on personal computer, programmed schematic in labview	Yuqi	4/4/13

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Install usrp drivers, software suit for usrp	Dustin	4-6
Use gnu radio to construct open bts	Tahsin/Yuqi	4-6
Start webserver implementation	Chris/Frank/Matt	4-6
Finish interviews with 492 groups	Everyone	4-6

### PENDING ISSUE

ISSUE	RESPONSIBILITY

### INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Thuong Tran	3
Tahsin Khan	0
Chris Oort	2
Matt Mallet	2
Yuqi Wang	2
Xiaofei Niu	2.5