

## **WEEKLY REPORT**

Group name :Dec13-14	Date: April 12, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (Software Design), Xiaofei (Frank) Niu (Team Lead/Documentation), Yuqi Wang (Hardware Design), Dustin Tran (Software Design)	

### **ACCOMPLISHMENTS FOR PAST WEEK**

WHAT	WHO	WHEN
Reviewed design document, researched puppet and chef	Frank	4/11/13
Installed various missing packages for USRP	Dustin	4/11/13
Repartitioned linux server, started basic webserver	Matt	4/11/13
Installed open bts software suite on personal computer	Yuqi	4/11/13

### **PLAN FOR COMING WEEK/INDIVIDUAL TASKS**

WHAT	WHO	WHEN
Continue troubleshooting USRP connection issues	Dustin	4-13
Work on configuration of USRP	Tahsin/Yuqi	4-13
Work on webserver implementation	Chris/Frank/Matt	4-13
Continue working finalizing Design Doc/Project Plan		

### **PENDING ISSUE**

ISSUE	RESPONSIBILITY

### **INDIVIDUAL HOURLY CONTRIBUTION**

<b><u>NAME</u></b>	<b><u>HOURS</u></b>
Thuong Tran	3
Tahsin Khan	0
Chris Oort	0
Matt Mallet	3
Yuqi Wang	2
Xiaofei Niu	2