

WEEKLY REPORT

Group name :Dec13-14	Date: April 19, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (Software Design), Xiaofei (Frank) Niu (Team Lead/Documentation), Yuqi Wang (Hardware Design), Dustin Tran (Software Design)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Finished presentation	Frank	4/18/13
Attempted to repartition USRP partition	Dustin	4/18/13
Loaded previous database into our database. Got website to display.	Matt/Chris	4/18/13
Set up USRP on Yuqis personal computer	Yuqi/Tahsin	4/18/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Get database up and linked to website	Chris/Frank/Matt	4-20
Work on configuration of USRP	Tahsin/Yuqi/Dustin	4-20
Work on webserver implementation	Chris/Frank/Matt	4-20

PENDING ISSUE

ISSUE	RESPONSIBILITY

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Thuong Tran	4
Tahsin Khan	2
Chris Oort	2
Matt Mallet	5
Yuqi Wang	4
Xiaofei Niu	3