

WEEKLY REPORT

Group name :Dec13-14	Date: Feb 10, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (virtualization Environment / Software), Frank Niu (System Interoperability), Tahsin Khan (Design/Embedded), Yuqi Wang (Hardware Integration), Thuong (Dustin) Tran (Software /System Interoperability), Chris Van Oort (Website / Virtualization Environment)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Website	Chris	2/7
USRP Research	Tashin	2/7
VMWare download and connected to the server	All	2/8

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
<u>Download Ubuntu 12.4 and upload to server</u>	<u>Matt</u>	
<u>Complete Design Document homework</u>	<u>All</u>	
<u>Formatting Design Document</u>	<u>Frank</u>	
<u>Requirement for open BTS, USRP</u>	<u>Tashin and Yuqi</u>	
<u>Risk and Mitigation</u>	<u>Matt</u>	
<u>Maintainability</u>	<u>Dustin</u>	
<u>Function/non-functional requirement</u>	<u>Christ</u>	

PENDING ISSUE

ISSUE	RESPONSIBILITY
No login for webserver	<u>Client</u>
Concern for final demo	<u>Matt</u>
<u>Getting lab/attack methods from old virtual machine</u>	<u>Waiting for password</u>

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Thuong Tran	5
Tahsin Khan	6
Chris Van Oort	8
Matt Mallett	6
Yuqi Wang	4

