

WEEKLY REPORT

Group name :Dec13-14	Date: March 29, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (Software Design), Xiaofei (Frank) Niu (Team Lead/Documentation), Tahsin Khan (Hardware Design), Yuqi Wang (Hardware Design), Dustin Tran (Software Design)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Finished second draft of project plan	Frank	3/28/13
	Chris	3/28/13
Made base images of server, client, and open BTS on virtual machine. Pub labview files on redhat.	Matt	3/28/13
Installed GNU radio, helped with formatting of project plan	Dustin	3/28/13
Tried to install labview	Yuqi	3/28/13
	Tahsin	3/28/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Polish up design document and project plan with the newly given specifications	Frank	3-29
Meeting to discuss more VM implications, final design choices to either salvage scripts or start over	Matt/Chris/Dustin	3-29
Work on data acquisition, collect signals with labview	Tahsin/Yuqi	3-29

PENDING ISSUE

ISSUE	RESPONSIBILITY

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Thuong Tran	2
Tahsin Khan	0
Chris Oort	3
Matt Mallet	4
Yuqi Wang	2
Xiaofei Niu	5