

9/10/12-9/17/12

Group #4

Advisor: Prof. Rover

Client: Dr. Smiley-Oyen

Weeks accomplishments:

- Had first meeting with Microsoft
- Scheduled meeting with Dr. Smiley Oyen
- Located two kinects so we can test code base
- Designated Robert as Client(Dr. Smiley-Oyen) liaison

Plan for coming week:

- Meet with Dr. Smiley Oyen
- Begin our an initial draft of project plan
- Second skype meeting with Shawn from Microsoft

Pending issues:

- The team size issue is yet to be resolved. We hope to hear back from Shawn at Microsoft about this problem.

Individual contributions:

- Joseph:
 - 1) Found the other two Kinects.
 - 2) Retrieved the Kinect for PC Shawn sent us.
 - 3) Reported on the capabilities of Kinect for PC and Kinect for XBox.
 - 4) Contacted the previous team members.
- Brian: wrote weekly report
- Mitchell: Contacted Lee and Mani, and had us added to the access list
- Robert: Scheduled Client meeting
- Devon: organized team google calander