

# WEEKLY REPORT | May14-06

Group name : May14-06 3D Printer (Hardware)	Date: 9/16/2013
Client/Advisor: Tom Daniels	

## ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Emailed advisor to seek funding for mobile bench.	Jake	9/11/13
Talked to Lee in the parts shop about where to move the 3-axis system.	Jake	9/12/13
Researched feeding devices and various printer heads/nozzles.	Kyle	9/14/13
Researched 3D printer designs and heated platforms.	Ross	9/11/13
Looked into heated platform and printhead.	Andrew	9/12/13
Looked into heated platform and printhead.	Cheng	9/12/13

## PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO
Order a mobile bench	All
Determine a cost estimate for a viable printing nozzle	All
Cost estimate for heated bed	All

## PENDING ISSUE

ISSUE	RESPONSIBILITY
What to do for heated printing platform	All
What to do for calibration sensors. Will current sensors work?	All

## INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Jake Meyer	1
Ross Friedman	1
Kyle Lichtenberg	1
Andrew Speer	1
Cheng Song	1

