

Report for week 10 (March 19-25)

Accomplishments of past week

- This week, we completed our first design document iteration. We also made updates to our website. The general look and feel of the website is a little different, plus, we caught some grammatical errors that we didn't see before. We also converted our reports to all be in "pdf" format for convenience for us and people that are looking at our site.

Plan for coming week

- In the coming week, we will make many changes to our project plan. We will also update the design document as we receive feedback on it, but, for now, we will focus on the project plan.

Pending issues

- (currently, none)

Individual contributions

<u>Name</u>	<u>Contributions</u>	<u>Time Spent</u>
Chris Morgan	Worked on Design Document (worked on cover page, table of contents outside of group meeting)	5 hours
Blair Billings	Worked on Design Document, converted reports for standard form website	5 hours
Kurt Kohl	Worked on Design Document, updated basic look of website	5 hours
Timothy Kalpin	Worked on Design	5 hours

	Document, updated basic look of website	
Kerrick Staley	Worked on Design Document, converted reports for standard form website	5 hours