

# Weekly Report Dec1208

---

## Ultrasonic Mass Positioning Data Collection System for a Centrifuge Tester

### Honeywell FM&T

Bo Wu, Zhichao Guo, Robert Hill, Joshua Luff

Advisor: Professor Doganzic

### Hourly Team Contributions

Name	Contributions	Hours
Joshua Luff	Created Test Solution Simulations and Addressed Other Work	7.0
Robert Hill	Continued Work on Webpage and Research	4.5
Zhichao Guo	Facilitated advisor meeting	4.5
Bo Wu	Contacted Honeywell FM&T about Meeting time	4.5

### Accomplishments of past week

- Continued Work on the web site
- Meet with Bob Dearth to discuss the project change going forward
  - Received new TD-Pocket Scan System
- Updated Design Document and Project Plan with new information
- Contacted Stuart Lloyd-Smith from Honeywell about receiving necessary settings

### Plans for coming weeks

- Continue web site design
- Become acclimated to use of the TD-Pocket Scan software
- Acquire a router for use on our project
- Develop Test set up