

Weekly Report Dec1208

Ultrasonic Mass Positioning Data Collection System for a Centrifuge Tester

Honeywell FM&T

Bo Wu, Zhichao Guo, Robert Hill, Joshua Luff

Advisor: Professor Doganzic

Hourly Team Contributions

Name	Contributions	Hours
Joshua Luff	Facilitated meeting with George	2.5
Robert Hill	Continued Work on Webpage	2.5
Zhichao Guo	Facilitated advisor meeting	2.5
Bo Wu	Continued work on Pocket Scan	2.5

Accomplishments of past week

- Updated website with necessary documents
- Began catching up on paperwork
- Met with George to discuss our project
- Acquired a wireless USB stick (From Zhichao)

Plans for coming weeks

- Update our Project Plan and Design Documents
- Build our test set up
 - Josh will acquire the tank
 - Robert will look for the metal
 - Bo and Zhichao will be in charge of finding an adhesive for the project