

To: Dr. Mani Mina (Advisor: Project for Freescale Semiconductor and Prof. David Ringholtz)

From: Andrew Hoyt (Communications)

Cc: Tamara Bartlett (Team Leader)
Kat Mitchell (Website Developer)
James Rich (Project Developer)

Subject: Group 10 Weekly Report 8

Date: 11 March 2012

Time Accounting	Tamara Bartlett	Andrew Hoyt	Kat Mitchell	James Rich
Administrative Hrs.	1.5	1+(1)	1.5	1.5
Research Hrs.	0.75	0.5	2	1
Development Hrs.	3	3	0	3
Total:	5.25	5.5	3.5	5.5
Cumulative:	TBD	TBD	TBD	TBD

Accomplishments for Past Week:

- (1) Came up with outline for Design Document
- (2) Significant progress in detail for Design Document
- (3) Met with Washer/Dryer Industrial Design group
- (4) Substantial progress on HVAC user interface
- (5) Event driven model is populated with appliance back-end

Plan for Coming Week:

- (1) Compile design document
- (2) Fill out available bullet points in design document
- (3) Continue work on HVAC Interface
- (4) Finish basic back-end programming (tentative)
- (5) Continue work on Washer/Dryer to-do list

Pending Issues:

- (1) None

Individual Contributions:

- (1) Tamara began work on the Settings tab for HVAC
- (2) James did development work on the HVAC's weather interface. Weather now displayed in main activity
- (3) Katarina changed the dial on Washer/Dryer to make it more visually appealing
- (4) Andrew created a list of many possible events for the Washer/Dryer and HVAC and assigned them values in code