

## **WEEKLY REPORT**

**[10/28 - 11/1]**

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication,  
Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

### **Past week accomplishments**

1. Solved the file path error on client's machine
2. Continue Working on the JNI C++ side API
3. Finished the Java exception throwing method for error handling

### **Plan for coming week**

1. Going to client site again to test the code with physical meter
2. Keep working on the wrapper code
3. Figure out better way to organize all the JNI C++ parameter

### **Pending issues**

1. Finding new ways to better handle error messages on the Java side

### **Individual contributions**

1. Yaze Wang: Worked on the testing scenario for the integration testing
2. Jason Kaiser: Worked on the C++ JNI code
3. Bryce Kvindlog: Cleaned up the test case for white box testing
4. Carl Garrett: Worked on the Java side wrapper

### **Individual hourly contribution**

1. Jason Kaiser: 4 hrs
2. Bryce Kvindlog: 4 hrs
3. Yaze Wang: 3 hrs
4. Carl Garrett: 4 hrs