

WEEKLY REPORT

[11/4 - 11/8]

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication,
Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

Past week accomplishments

1. Went to client site to work with physical meter to test the printer connection
2. Continued working on and finished the JNI C++ side API
3. Updated the enumeration on JNI side to restrict the input value

Plan for coming week

1. Going to client site again to test the code with physical meter
2. Keep testing on the printer connection and print capability

Pending issues

1. None

Individual contributions

1. Yaze Wang: Worked on the testing scenario for the integration testing
2. Jason Kaiser: Worked on the C++ JNI code
3. Bryce Kvindlog: Cleaned up the test case for white box testing
4. Carl Garrett: Worked on the Java side wrapper

Individual hourly contribution

1. Jason Kaiser: 6 hrs
2. Bryce Kvindlog: 4 hrs
3. Yaze Wang: 4 hrs
4. Carl Garrett: 6 hrs