

## **WEEKLY REPORT**

**Date: 2/8/2013**

Group Name: Dec13-09 Digital Synthesizer

Client/Advisor: Zambreno/Neihart

Attendees/Role:

Dustin - Leader

Brittany - Meeting Scribe

Wallace - Webmaster

Darren - EE Director

John - Communication Liaison

Dr. Zambreno - Client

Dr. Neihart - Advisor

- **Past week accomplishments**

- Made decision on base features the chipophone should have
- Continued MIDI, hardware, and Famitracker research
- Purchased hardware for prototyping

- **Plan for coming week**

- Connect the design drawing with the feature document
- Assign roles to the design
- Research some specific instruments we would like to have

- **Pending issues**

- Website content: what are we going to put up there?
- Where are we going to store the organ and hardware?

- **Individual contributions**

- Brittany created and assisted filling in the features documents.
- Darren researched hardware solutions and sent the purchasing list to Joe Zambreno for ordering.
- Dustin also researched hardware solutions to determine which boards to purchase.
- Jack found the Raspberry Pi boards which we will be using for our project.
- Wallace began progress with the website.

- **Individual hourly contribution**

- Brittany - 3.5
- Darren - 4.5
- Dustin - 3.5
- John - 3.5
- Wallace - 2