

WEEKLY REPORT

Group name : Cardio (DEC13-12)	Date: 03/18/2013
Client/Advisor: Joshua Gossett/Akhilesh Tyagi	
Attendees/Role: Tyler Treat/Leader, Sean Strickland/Webmaster, Luke Pint/Communication, Juan Mozqueda, Daniel Heiniger, Alex Swanson	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Continued first iteration development	Individuals	03/11-03/17
Researched OpenGL ES and how we can use it to develop a Phonocardiogram	Sean Strickland	03/17
Completed design document sections as follows:	Individuals	03/11-03/15
System Block Diagram, Activities Module, Widgets Module, and Web Service Client Module	Tyler Treat	03/11-03/15
Sections from project plan, OpenGL Rendering Module, Social Media Client Module	Sean Strickland	03/11-03/15
User Interface Specification	Luke Pint	03/11-03/15
Test Specification, Domain Object Services Module, Data Access Objects Module, and SQLite Database Module	Juan Mozqueda	03/11-03/15
Sound File Service, Sound File Repository, and File Storage Modules	Daniel Heiniger	03/11-03/15
Stethoscope Service and Stethoscope Repository Modules	Alex Swanson	03/11-03/15
Put the sections together and produced the final document	Sean Strickland	03/15

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continue first iteration development	Individuals	03/18-03/24
Begin prototyping OpenGL implementation of Phonocardiogram	Sean Strickland	03/18-03/24

PENDING ISSUE

ISSUE	RESPONSIBILITY

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Tyler Treat	9.0
Sean Strickland	8.0
Luke Pint	7.0
Juan Mozqueda	7.0
Daniel Heiniger	7.0
Alex Swanson	7.0