

Weekly Report from 4/14/13 to 4/20/13

Group MAY13-07

Advisor: Tom Daniels

Client: Garmin

Group Members:

Scott Schroeder

Ethan Little

Tom Moser

Weekly Accomplishments:

Met with Prof. Daniels and prepared for Veishea demo

Finished hand tracing/ compared to FFT

Implemented VLC interface

Finished Veishea poster

Gave demo at Veishea and answered questions

Plan for Next Week:

Take a breather

Meet with Prof. Daniels

Pending Issues:

Write up Veishea information/testing

Individual Contributions:

Scott: Final coding before Veishea demo, VLC interface(19 hours)

Thomas: Final coding before Veishea demo, FFT(16 hours)

Ethan: Final coding before Veishea demo, Poster (9 hours)