

**Group: May13-08**

**Report Scope: 10/29 to 11/5**

**Advisor: Daji Qiao**

**Client: Lockheed Martin**

**Accomplished 10/29 to 11/5:**

1. Finished order list for each vehicle
2. Met with advisor 10/30

**Plan 11/5 to 11/12:**

1. Finish design document for advisor review
2. Finish project plan for advisor review
3. Meet with advisor on 11/6
4. Finish slides for presentation
5. Review of 492 group

**Individual accomplishments:**

**Matt H:** Created and added concept sketches for the Cars, the Command Center, and overall networked setup to the Project Plan

**Douglas:** Added problem statement, closing summary, and table of contents to Project Plan

**Zach:** Follow-up meeting with ISU RC Car Club president to receive recommendations for chassis. Added recommended chassis components to Order list, and Design Document

**Matt K:** Report, Added to and updated Solution Approach in Project Plan, Updated communications section of Design Document