

9/30/2012

## Weekly Report 9/24 - 9/30

Group: 13-17

Advisor: Prof. Somani

Client: Josh Mandich/ Venture Lights

### Accomplishments:

- Completed first draft of project plan
- Discussed user interface
  - Must be friendly, easily useable
  - User should be able to type a name and see associated tickets
- Name for project - CyPRUS (Plate Recognition Utility Software)

### Plan for the coming week:

- Continue research into hardware and software, and integration with Raspberry Pi
- Have website up and running
- Setup version control (Github)
- Revise project plan with suggestions

### Pending Issues:

- Advisor meetings have moved from Monday to Thursday @ 5:15 PM
- Need to talk to Josh about hardware, front end, and other requirements
  - E-mail Eric with questions to send
- Eric: Needs to contact Raspberry Pi distributors about pricing, model revision, and export

### Individual Contributions:

- All team members: Work on project plan, continued research