

WEEKLY REPORT

Date: 11-11-13

Group Name: MAY14-05

Client/Advisor: George Amariuca

Attendees/Role: Dan Roggow (Leader)

Brock Mills (Communicator)

Alec Jahnke

Scott Schmidt

Collin Gross

Travis Mallow (Webmaster)

✓ **Past week accomplishments**

- ❖ A –completed the device component design.
- ❖ B –some software base work completed in android.
- ❖ C –completed the Design Document.

✓ **Plan for coming week**

- ❖ A –finishing the base work in android to have the mounted device send images and accelerometer data to smart phone when detecting certain acceleration spikes.
- ❖ B –completion of the Design Document.
- ❖ C –starting true image recognition software, to determine accuracy.

✓ **Pending issues**

- ❖ A –getting the android software to send the proper amount of data at the highest speed possible over Bluetooth.
- ❖ B –image recognition, image overlay software is complicated.

✓ **Individual contributions**

- ❖ A –All group members attended 2 group meetings

❖ B –Android Software development:

Collin: Android Software for mounted electronic

Travis: Android Software for image processing

Scott: Android Software for phone/device and for mounted electronic

❖ C –Class Assigned Documents:

Dan: Design Document

Travis: Design Document

Brock: Design Document

Alec: Design Document

❖ D –All Group members attended lecture

✓ **Individual hourly contribution**

❖ A –All members attended 4 hours of group meetings

❖ B –Members working on the android software work 1 to 3 hours. Scott work on both android software developments.

❖ C –Dan spent approximately 5.5 hours the Design Document.

❖ D –Brock and Alec spent approximately 1 hour on the Design Document.

❖ E –Dan spent approximately 2 extra hours taking care of team leader responsibilities.

Group Member:	Weekly Time Spent Toward Class
Dan Roggow	12.5 hours
Brock Mills	6 hours
Alec Jahnke	6 hours
Scott Schmidt	8 hours
Collin Gross	7 hours
Travis Mallow	7 hours