

WEEKLY REPORT

Group name : MAY14-08	Date: 10/14/13
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Group Meeting	ALL	10/11
Assembled Project Plan From Individual Components	Eric	10/11
Proofread and Finished Project Plan	ALL	10/11
Further servo research and correspondence with suppliers	Eric	-
Software Research	Nicolas & Peter	-

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Looking into repairing Koray’s blown servo	Eric (& Todd)	10/18
Look into how to integrate a visual data representation with ROS	Nicolas & Peter	10/18
Look into ways to minimize scan time (which slices to drop)	Nicolas	10/18
Boyd Lab access	ALL	10/20

PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	0.5 – weekly report 1 – project plan 1.5 – meetings
Nicolas	2 – project plan 2 – meetings
Eric	2 – project plan 1 – meetings 1 – Researching Components 0.5 – supplier correspondence
Peter	1 – project plan 1 – meeting

