

## WEEKLY REPORT

Group name : MAY14-08	Date: 11/11/13
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software    Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical                      Xiang ‘Peter’ Wang – Software	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Group Meeting	ALL	11/5 & 11/8
First Revision of Design Document Completed	ALL	11/8
Design Document Finishing Touches	Eric	11/8
ROS setup and tutorials	Nicolas & Peter	-
Servo Ordered	Eric	11/6

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Nicolas & Peter	-
Breadboard Servo Controller for Proof of Concept	Todd & Eric	-
Begin Servo Controller Programming	Nicolas	-
Project Plan	ALL	11/15

### PENDING ISSUE

ISSUE	RESPONSIBILITY
We’ve had communication issues in locating a power supply for the LIDAR	Eric

### INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	2.5 – Meeting 0.5 – Weekly Report 1.5 – Design Doc
Nicolas	2 – Meeting 1.5 – PIC Documentation Review 3 – Design Doc 2 – Design Doc Review
Eric	2 – Meeting 1 – Power Supply and Servo 5 – Design Doc
Peter	1 – Meeting 2 – GUI Design 1 – Software Diagram 1 – RSO Tutorials 3 – Design Doc

