

## WEEKLY REPORT

Group name : MAY14-08	Date: 11/18/13
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software    Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical                      Xiang ‘Peter’ Wang – Software	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Group Meeting	ALL	11/12 & 11/15
First Revision of Second Revision of Project Plan	ALL	11/13
Project Plan Finishing Touches	Nicolas	11/15
Began Breadboarding Servo Controller	Todd & Eric	11/12
Created Parts List for Servo Controller	Todd & Eric	11/12
ROS setup and tutorials	Nicolas & Peter	-
Servo Picked Up	Todd	11/15
24V Power Supply Ordered	Nicolas	11/15

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Nicolas & Peter	-
Continue Breadboard Servo Controller for Proof of Concept	Todd & Eric	-
Begin Servo Controller Programming	Nicolas	-
Website	ALL	11/20
Order Variable Power Supply (need 7.2V @ 10A)	Nicolas	11/20
Order Parts List	Todd	11/19

### PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-

### INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	1 – Meeting      0.5 – Weekly Report 1 – Project Plan 3.5 – Breadboarding and Parts List
Nicolas	2.5 – Meeting      3 – Project Plan 2 – LIDAR Testing 1 – Power Supply Research
Eric	2.5 – Meeting      5 – Design Doc 3.5 – Breadboarding and Parts List
Peter	2 – Meeting      1 – Project Plan 2 – LIDAR Testing

