

WEEKLY REPORT

Group name : MAY14-08	Date: 11/4/13
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Group Meeting	ALL	10/29 & 11/1
First Revision of Servo Controller Completed	Eric & Todd	-
Rough GUI Design	Peter	-
ROS setup and tutorials	Nicolas & Peter	-

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Nicolas & Peter	-
Order Servo	Eric	11/5
Breadboard Servo Controller for Proof of Concept	Todd & Eric	-
Begin Servo Controller Programming	ALL	-
Design Document	ALL	11/8
Boyd Lab access	Peter	-

PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	3– Meeting 0.5 – Weekly Report 6 – Servo Controller Design
Nicolas	3 – Meeting 4 – Lab Setup
Eric	3 – Meeting 5 – Servo Controller Design 0.5 – Emailing 0.5 – Design Document
Peter	3 – Meeting 2 – Lab Setup 2 – GUI Setup

