

WEEKLY REPORT

Group name : MAY14-08	Date: 12/2/13 (Includes Thanksgiving Break)
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Group Meeting	ALL	11/20
Ordered Remaining Parts & Power Supplies	Todd & Nicolas	11/19
Scheduled Presentation	ALL	11/20
Created Website	Nicolas	11/22
First Successful LIDAR Scan with ROS	Nicolas & Peter	11/12

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Nicolas & Peter	-
Continue Breadboard Servo Controller for Proof of Concept	Todd & Eric	-
Begin Servo Controller Programming	Nicolas	-

PENDING ISSUE

ISSUE	RESPONSIBILITY
-	-

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	1 – Meeting 1 – Ordering Parts 0.5 – Weekly Report
Nicolas	1 – Meeting 3 – First LIDAR Scan with ROS 2 – Website
Eric	1 – Meeting
Peter	1 – Meeting 2 – Getting LIDAR Cable (RS422) 3 – Getting First LIDAR Scan with ROS

