

WEEKLY REPORT

Group name : MAY14-08	Date: 2/3/14
Client/Advisor: Koray Celik	
Attendees/Role Nicolas Cabeen – Team Leader – Software Todd Wegter – Communication – Mechanical Eric VanDenover – Electrical Xiang ‘Peter’ Wang – Software	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Breadboard Repaired	Eric	1/31
Secured Lunabotics Funding	Nicolas	1/31
General Code and Design Progress	ALL	-

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Continued work with ROS and User Interface	Peter	-
Mechanical CAD	Todd	2/10
Selection of Mechanical Parts	Todd	2/6
Order Servo Controller Board	Nicolas	2/5
Assembly of servo controller after arrival	Eric	-

PENDING ISSUE

ISSUE	RESPONSIBILITY
Mechanical CAD and apparatus	Todd

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Todd	2 – Meeting 0.5 – Ordering PCB 1.5 – Generating PCB CAM Files 0.5 – Weekly Report 1 – Getting Mechanical Advice
Nicolas	2 – Meeting 3 – Securing Lunabotics Funding 3 – Breadboard Diagnostics
Eric	2 – Meeting 2 – Fixing Servo Controller 1 – Shopping for Encoder
Peter	2 – Meeting 2 – ROS Serial Comm with Servo Controller 2 – ROS GUI Tutorials

